



County of Sacramento
Public Works and Infrastructure
Department of Transportation

Project Master List

Ordered by Project Name

Legend
New Projects
Completed Projects
Updates
Under Construction

Main Office: 4111 Branch Center Rd, Sacramento, CA 95827

(916) 874-6291 Transportation Design & Landscaping Services
(916) 875-5171 Traffic Engineering & Transportation Operations & Maintenance
Main Office Fax No.: (916) 874-7831

Project Name & Locations	Project Description	Project Engineers	Plans		Board Approval	Constr Starts	Const Complete	Contract Amount (\$K)
			Sent to Utilities	Contract				
AC Overlay Project SB1 2021 Phase 1	Placing conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement and ADA compliant Upgrades. Construction activities include base repair, raising manholes, and grinding existing pavement prior to paving.	Ken Wick	05/21 (C)		May-21	Sep-21	Jun-22	\$984
<i>Note: See attached Sublocations for this project.</i>								
AC Overlay Project SB1 Phase 4	Placing conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement and ADA compliant Upgrades. Construction activities include base repair, raising manholes, and grinding existing pavement prior to paving.	Scott Urbanik	03/21 (C)		Feb-20	May-21	Nov-21	\$1,157
<i>Note: Project awarded to Martin Brothers Construction - #4470. Project has been pushed out a year due to concerns regarding the pandemic. See attached Sublocations for this project.</i>								
Elkhorn Blvd Extension: Crossfield Drive to Power Line Road	4-lane arterial extension of Elkhorn Blvd. from Crossfield Dr. to Power Line Rd.	Spencer Ord	03/20 (A)		Dec-21	Apr-22	Oct-22	\$19,000
<i>Note: Technically the project is considered W. Elkhorn Blvd Extension.</i>								
I-5 at Metro Air Parkway	New interchange construction.	Melissa Wright, Mark Thomas	05/19 (C)		Apr-19	Jul-19	Jun-21	\$17,940
<i>Note: The goal is still to complete the project in 2020 but with delays in the embankment settlement period and impacts from a nesting Swainson Hawk, project completion could slip to spring 2021; Project awarded to Security Paving - #4422.</i>								

This project list provides schedule status information for Department projects, and is published Quarterly. For further information on the projects listed, please contact the project engineer.

**Supervisory District 1 Projects
July, 2021**

Project Name & Locations	Project Description	Project Engineers	Plans Sent to Utilities	Board Approval	Constr Starts	Const Complete	Contract Amount (\$K)
I-5 Nb Auxiliary Lanes: SR 99 to Metro Air Parkway	Construct Northbound Auxiliary Lanes on I-5 from SR99 to Metro Air Park.	Melissa Wright, Mark Thomas	09/20 (C)	Sep-20	May-21	Oct-21	\$3,000
<i>Note: Project awarded to George Reed Construction - #4485 (TCIF and MAP Fee Program)</i>							
Neighborhood Traffic Management Project 2021	Install speed bumps, speed tales and traffic calming devices at various locations within the County.	Sonia Hernandez		Jun-21	Jul-21	Dec-21	\$20
Power Inn Road Improvement Loucreta Dr to 52nd Ave	Project includes sidewalk infill and class II bike lanes, road widening and landscaped medians.	Crystal Tu	11/16 (A)	Dec-20	Mar-22	Nov-22	\$1,485
<i>Note: Caltrans required additional studies which delayed NEPA clearance. The project's design was revised to address public comments and City of Sacramento comments. Construction is expected to begin in March 2022. Federal Funds (RSTIP/STIP)</i>							
Power Line Road Improvements from Skyking to 5,600 LF North Skyking	Widen Power Line Road to add center turn lane and associated drainage facilities and waterline.	Jenny Singh	03/20 (C)	May-20	May-21	Sep-21	\$3,372
<i>Note: Ptoject to be awarded to DeSilva Gates - #4483. Financing District (MAP-bonds)</i>							
Power Line Road Improvements Phase 1.5B: Serna Drive to Elverta Rd	Widen Power Line Road to add center turn lane, associated drainage facilities and waterline	Jenny Singh	04/21 (A)	Dec-21	May-22	Aug-22	\$4,772
<i>Note: The project name has been updated from Power Line Road Improvements - Phase 2 Serna Dr to Albaugh Dr to Power Line Road Improvements - Phase 1.5B Serna Dr to Elverta Rd.</i>							
South Watt Ave Improvements Florin Rd to SR16	Widen South Watt Ave from 2 lanes to 4 lanes, including railroad crossing and bridge at Morrison Creek.	Heather Yee	07/18 (A)	Dec-22	May-23	Sep-24	31,000
<i>Note: SB-1 Funds (LPP Competitive)</i>							

This project list provides schedule status information for Department projects, and is published Quarterly. For further information on the projects listed, please contact the project engineer.